COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 21/ 2019

ESTI MATE SUMVARY 08:18: 44
CONTI D: C20999 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20999- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.0 DAYS TIME ALLOW 150 WORK DAYS
125 AT VINE DRI VE BRI DGE REPLA PERCENT TI ME: 7.33 ORI G TI ME ALLOW 150 WORK DAYS

PROJECT NO FBR0253- 247
125 AT VINE DRI VE BRI DGE REPLACENENT

NAME OF ROAD:
PRQIECT COUNTI ES: LARI VER

CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 06/ 08/ 2019 DATE TI ME STARTED 05/20/2019
14290 HI LLTOP RD. DATE LET 03/ 07/ 2019 DATE WORK BEGAN 05/ 20/ 2019
DATE AWARDED 03/ 26/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/15/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 05/ 20/ 2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMI: $ 5,310, 084. 85 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AMT: $ 4,931, 805.85 NON- PARTI Cl PATI NG 446, 006. 00 446, 006. 00
PERCENT COVPLETE: 8. 40% TOTAL EARNI NGS 446, 006. 00 446, 006. 00
FUNDS AVAI LABLE: $ 4,864,078.85 STOCKPILED MATERI ALS 0.00 0.00

GROSS EARNI NGS 446, 006. 00 446, 006. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -11, 767. 68 -11, 767. 68

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 434, 238. 32 434, 238. 32

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 434, 238. 32 434, 238. 32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 4 73;1,72735.735 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20999-BI D ESTI MATE RUN 06/ 21/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0001 08: 18: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
18, 500. 00000 0. 000 0. 00
0010 202-00035 Renoval of Pipe 269. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0015 202- 00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0020 202-00203 Renoval of Curb and Gutter 410. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0025 202-00220 Renoval of Asphalt Mat 10, 104. 000 0. 000
SY 0. 000 0. 00
3. 10000 0. 000 0. 00
0030 202-00810 *Rermoval of Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0035 202-01000 *Renobval of Fence 513. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0040 202-01130 *Rermoval of Guardrail Type 3 2, 680. 000 0. 000
LF 150. 000 1, 500. 00
10. 00000 150. 000 1, 500. 00
0045 203-00060 Enbankment Material (Conplete In Place) 25, 053. 000 0. 000
cY 0. 000 0. 00
17. 00000 0. 000 0. 00
0050 203-00066 *Enbankment Material (Conplete In Place) (R40) 9, 114. 000 0. 000
cY 0. 000 0. 00
23. 00000 0. 000 0. 00
0055 203-00100 Mick Excavation 200. 000 0. 000
cY 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20999- BI D ESTI MATE RUN 06/ 21/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0001 08: 18: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0065 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0070 203-01550 Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0075 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0080 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
245. 00000 0. 000 0. 00
0085 203-02330 Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0090 207-00205 Topsoi | 1, 850. 000 0. 000
cY 0. 000 0. 00
7.00000 0. 000 0. 00
0095 208- 00002 *Erosi on Log Type 1 (12 Inch) 5, 360. 000 0. 000
LF 4,260. 000 19, 170. 00
4.50000 4, 260. 000 19, 170. 00
0100 208-00020 *Silt Fence 432. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0. 00
0105 208-00035 *Aggregate Bag 320. 000 0. 000
LF 0. 000 0. 00
6. 55000 0. 000 0. 00
0110 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00

850. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00051

208- 00056

208- 00070

208- 00103

208- 00105

208- 00106

208- 00107

208- 00207

210- 00750

210- 00810

210- 00815

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON

ROADWAY

*Storm Drain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type II1)

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

Erosi on Control Managenent

*Reset Light Standard

*Reset

Ground Sign

*Reset Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
22.000
LF
7.00000
8. 000
EACH
265. 00000
2. 000
EACH
4, 000. 00000
40. 000
HOUR
35. 00000
40. 000
HOUR
90. 00000
20. 000
HOUR
95. 00000
20. 000
HOUR
35. 00000
150. 000
DAY
85. 00000
2.000
EACH
3, 300. 00000
13. 000
EACH
1, 500. 00000
2.000
EACH

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
11. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 06/ 21/ 2019

190.

935.

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

08:18: 44

AMOUNT

190.

935.

.00

.00

.00

.00

.00

00

.00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 212-00006

0175

212-00032

0180

213-00003

0185

213- 00061

0190

216- 00201

0195

216- 00302

0200

217-00020

0205

304- 06007

0210

304- 06008

0215

403- 34871

0220 506-00209

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

*Mul ch Tackifier

* Soi

Cl ass

*Turf Reinforcement Mat (C ass 2)

Her bi ci de Treat nment

*Aggregat e Base Course (C ass 6)

Aggregat e Base Course (Class 6) (Special)

*Hot M x Asphalt (Grading SX) (100) (PG 76-28)

Riprap (9 Inch)

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.800
ACRE
650. 00000
5. 200
ACRE
3, 800. 00000
7.800
ACRE
650. 00000
780. 000
LB
3. 00000
13, 375. 000
sy
2.30000
1, 373. 000
sy
5. 40000
40. 000
HOUR
95. 00000
2, 282. 000
cy
45. 00000
386. 000
cy
55. 00000
5, 247. 000
TON
90. 00000
12. 000
cy

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 21/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18: 44

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20999- BI D ESTI MATE RUN 06/ 21/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0001 08: 18: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 603-01180 18 Inch Reinforced Concrete Pipe 865. 000 0. 000
LF 0. 000 0.00
57. 00000 0. 000 0. 00
0230 603-05018 18 Inch Reinforced Concrete End Section 5. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0.00
0235 603-10240 24 Inch Corrugated Steel Pipe 21.000 0. 000
LF 0. 000 0.00
82. 00000 0. 000 0. 00
0240 603-30024 24 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0245 604-19105 Inlet Type R L 5 (5 Foot) 5. 000 0. 000
EACH 0. 000 0.00
4, 600. 00000 0. 000 0. 00
0250 604-19110 Inlet Type R L 5 (10 Foot) 4.000 0. 000
EACH 0. 000 0. 00
7, 250. 00000 0. 000 0.00
0255 604-19115 Inlet Type R L 5 (15 Foot) 2. 000 0. 000
EACH 0. 000 0.00
9, 700. 00000 0. 000 0. 00
0260 604-31010 Manhol e Box Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0265 604-50003 Inlet Grating and Frane Type C 1. 000 0. 000
EACH 0. 000 0.00
850. 00000 0. 000 0. 00
0270 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 4, 255. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0.00
0275 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0.00

3, 700. 00000 0. 000 0. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20999- BI D ESTI MATE RUN 06/ 21/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0001 08: 18: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0285 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0.00
0290 606-02003 *End Anchorage (Nonfl ared) 9. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0295 607-01000 *Fence Barbed Wre with Metal Posts 513. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0300 609-21020 Curb and Gutter Type 2 (Section |I-B) 4, 344. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0305 612-00041 *Del i neator (Flexible) (Type I) 5. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0.00
0310 612-00042 *Del i neator (Flexible) (Type II) 5. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0315 612-00043 *Delineator (Flexible) (Type Ill) 4.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0.00
0320 613-40010 *Li ght Standard Foundati on 2.000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0325 614-00011 *Sign Panel (Class I) 35. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0.00
0330 614-00012  *Sign Panel (Cass Il) 20. 000 0. 000
SF 0. 000 0. 00

38. 00000 0. 000 0. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20999- BI D ESTI MATE RUN 06/ 21/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0001 08: 18: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 6. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0340 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sli pbase
EACH 0. 000 0. 00
710. 00000 0. 000 0. 00
0345 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 230 9, 315. 00
40, 500. 00000 0.230 9, 315. 00
0350 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 53, 750. 00
215, 000. 00000 0. 250 53, 750. 00
0355 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 230 2,990. 00
13, 000. 00000 0. 230 2,990. 00
0360 627-00008 *Modi fi ed Epoxy Pavement Marking 56. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0365 627-30405  *Preformed Thernopl astic Pavement MarKking 178. 000 0. 000
(Vord-Symbol) SF 0.000 0.00
17. 50000 0. 000 0. 00
0370 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 178. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0375 629-01031 *Survey Monument (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0380 630- 00000 *Fl aggi ng 1, 000. 000 0. 000
HOUR 131. 000 2,751.00
21.00000 131. 000 2,751.00
0385 630-00007 *Traffic Control Inspection 90. 000 0. 000
DAY 16. 000 7,360. 00

460. 00000 16. 000 7,360. 00



CONTI D: C20999

PCN: 20999-BID

PRQIECT FBR0253- 247

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0390 630-00012 *Traffic Control Managenent

0395 630- 80001 *Fl ashi ng Beacon (Portable)

0400 630-80336 *Barricade (Type 3 MB) (Tenporary)

0405 630-80341 *Construction Traffic Sign (Panel Size A)

0410 630-80342 *Construction Traffic Sign (Panel Size B)

0415 630-80344 *Construction Traffic Sign (Special)

0420 630-80355 *Portabl e Message Sign Panel

0425 630- 80356
Type)

0430 630-80360 *Drum Channel i zi ng Devi ce

0435 630-80370

Concrete Barrier (Tenporary)

0440 630-80380 *Traffic Cone

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
DAY
510. 00000
16. 000
EACH
110. 00000
18. 000
EACH
110. 00000
186. 000
EACH
11. 00000
111. 000
EACH
1, 200. 00000
55. 000
SF
60. 00000
6. 000
EACH
550. 00000
(A 4.000
EACH
10. 00000
300. 000
EACH
125. 00000
1, 500. 000
LF
31. 00000
200. 000
EACH

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
9. 000
9. 000

0. 000
0. 000
0. 000

0. 000
9. 000
9. 000

0. 000
93. 000
93. 000

0. 000
25. 000
25. 000

0. 000
25. 000
25.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
150. 000
150. 000

0. 000
732.000
732.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 21/ 2019

4, 590.

990.

1, 023.

30, 000.

1, 500.

18, 750.

22,692.

00

.00

00

00

00

.00

.00

00

00

.00

08:18: 44

AMOUNT

4, 590.

990.

1, 023.

30, 000.

1, 500.

18, 750.

22, 692.

00

.00

00

00

00

00

.00

.00

00

00

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 06/ 21/ 2019

CAT NO0200

0445 630-85020

0450 700-70010

0455 700-70016

0460 700-70019

0465 700-70025

0470 700-70111

CAT NO0300

0480 202- 00400

0485 206- 00000

0490 206-00100

0495 206- 00200

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON
ROADWAY

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

F/ A Asphalt Cenent Cost Adjustnment

F/' A Quality Incentive Paynent

Project First Program

Bri dge B-16-HC

*Renoval of Bridge

Structure Excavation

Structure Backfill (dass 1)

Structure Backfill (O ass 2)

ESTI MATE NG 0001 08: 18: 44
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2.000 0. 000
EACH 1. 000 5,500. 00
5, 500. 00000 1.000 5, 500. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
18, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI §$ 2,765,865.10$  183,006.00$% 183, 006.00
1. 000 0. 000
EACH 1.000 200, 000. 00
200, 000. 00000 1.000 200, 000. 00
837. 000 0. 000
oY 0. 000 0. 00
8. 00000 0. 000 0. 00
932. 000 0. 000
oY 0. 000 0. 00
46. 00000 0. 000 0. 00
17. 000 0. 000
oy 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20999- BI D ESTI MATE RUN 06/ 21/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0001 08: 18: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Bridge B-16-HC

0500 206-00360  Mechanical Reinforcement of Soil 866. 000 0. 000
cY 0. 000 0. 00
18. 00000 0. 000 0. 00
0505 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 235. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0510 502- 00460 *Pile Tip 18. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0515 502-00500 *Conpl ete Joint Penetration (CIJP) Splice 36. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 502-11274 *Steel Piling (HP 12x74) 977.000 0. 000
LF 0. 000 0.00
95. 00000 0. 000 0. 00
0525 503-00060 *Drilled Caisson (60 Inch) 143. 000 0. 000
LF 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0530 503-00310 *Crosshol e Sonic Logging Testing 3. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0535 515-00120  *Waterproofing (Menbrane) 1, 453. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0540 515-00400 *Concrete Seal er 406. 000 0. 000
Sy 0. 000 0.00
11. 00000 0. 000 0. 00
0545 518-01004 Bri dge Expansion Device (0-4 Inch) 130. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0550 601- 04550 *Concrete Cass G 952. 000 0. 000
cY 0. 000 0. 00

635. 00000 0. 000 0. 00



CONTI D:

C20999
20999-BID
FBR0253- 247

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 06/ 21/ 2019

CAT NO0300

0555 601-40400

0560 602-00020

0565 604-25000

0570 606-10700

0575 607-53005

0580 613-00200

0585 618-00142

CAT NO0301

0590 206- 00000

0595 206-00100

0600 206- 00360

Bri dge B-16-HC

*Structural Concrete Stain

*Rei nforcing Steel (Epoxy Coated)

Vane Grate Inlet Special

*Bridge Rail Type 7

Fence Chain Link (Special)

*2 Inch Electrical Conduit

*Prestressed Concrete | (BT42)

Wall  B025A270362LRA

Structure Excavation

Structure Backfill (dass 1)

Mechani cal Rei nforcenment of Soil

ESTI MATE NG 0001 08: 18: 44
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
1, 092. 000 0. 000
sy 0. 000 0. 00
14. 70000 0. 000 0. 00
182, 380. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0. 00
4.000 0. 000
EACH 0. 000 0. 00
4, 650. 00000 0. 000 0. 00
505. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
505. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
530. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
2, 307. 000 0. 000
LF 0. 000 0. 00
228. 00000 0. 000 0. 00
CAT 0300  CURRENT AMT $ 2,162,323.40$  200,000.00% 200, 000. 00
1, 793. 000 0. 000
oy 0. 000 0. 00
8. 00000 0. 000 0. 00
850. 000 0. 000
oY 0. 000 0. 00
46. 00000 0. 000 0. 00
460. 000 0. 000
oY 0. 000 0. 00
18. 00000 0. 000 0. 00



CONTI D:

ESTI MATE NO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13
ESTI MATE RUN 06/ 21/ 2019

CAT NO0301

0605 420-00102

0610

504- 04420

0615

506- 00206

0620

601- 03050

0625

601- 40400

0630 602-00020

CAT NO0302 Wl l

0635 206- 00000

0640 206-00100

0645 206- 00360

0650 420-00102

Val |

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON
B025A270362LRA

Geotextile (Erosion Control) (Cl ass 1)

Precast Panel

Faci ng

Riprap (6 Inch)

Concrete Class D (Wall)

Concrete Stain

*Structural

*Rei nforcing Steel (Epoxy Coated)

B025A270362RRA

Structure Excavation

Structure Backfill

(Class 1)

Mechani cal Rei nforcenent of Soil

Ceotextile (Erosion Control) (Cass 1)

SY

SF

CY

SY

LB

CAT 0301

CY

CcY

SY

0001 08: 18: 44
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
374. 000 0. 000
0. 000 0. 00
2. 50000 0. 000 0. 00
1,512. 000 0. 000
0. 000 0. 00
50. 00000 0. 000 0. 00
125. 000 0. 000
0. 000 0. 00
80. 00000 0. 000 0. 00
6. 000 0. 000
0. 000 0. 00
700. 00000 0. 000 0. 00
238. 000 0. 000
0. 000 0. 00
14. 70000 0. 000 0. 00
425. 000 0. 000
0. 000 0. 00
1. 05000 0. 000 0. 00
CURRENT AMI $ 156, 403.85$ 0.00$ 0.00
1, 760. 000 0. 000
0. 000 0. 00
8. 00000 0. 000 0. 00
870. 000 0. 000
0. 000 0. 00
46. 00000 0. 000 0. 00
470. 000 0. 000
0. 000 0. 00
18. 00000 0. 000 0. 00
388. 000 0. 000
0. 000 0. 00
2.50000 0. 000 0. 00



CONTI D

C20999
20999-BID
FBR0253- 247

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 14
ESTI MATE RUN 06/ 21/ 2019
08:18: 44

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0302 Wwall

0655 504-04420

0660 506-00206

0665 601-03050

0670 601-40400

0675 602-00020

CAT NO0400

0680 620-00002

0685 620-00012

0690 620-00020

B025A270362RRA

Precast Panel Facing

Ri prap (6 Inch)

Concrete Class D (Wall)

*Structural Concrete Stain

*Rei nforcing Steel (Epoxy Coated)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1, 548. 000
SF
50. 00000
129. 000
cy
80. 00000
6. 000
cy
700. 00000
244. 000
sy
14. 70000
434. 000
LB
1. 05000
CAT 0302  CURRENT AMT $
1. 000
EACH
30, 000. 00000
1. 000
EACH
30, 000. 00000
2.000
EACH
3, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

159,492.50 $ 0.00% 0. 00

0. 000
1. 000
1.000

30, 000. 00
30, 000. 00

0. 000
1. 000
1. 000

30, 000. 00
30, 000. 00

0. 000
1. 000 3, 000. 00
1.000 3, 000. 00

5,310, 084. 85 $ 446,006.00$% 446, 006. 00



